OPEN REAL PROPERTY CWIP ACTIVITIES -
BASIC INFORMATION

Activity #

010202

010231

010206

010205

010166

010194

010193

010223

010177

010228

010058

Report #: CWIPDB 104

Activity Title
CAO WRC Seattle, WA - Building 8 Roof Replacement
& NDC Space

Fairbanks CDAS Power Plant Rehabilitaion

Fairbanks CDAS Redesign Vehicle Maintenance &
Storage Facility

Fairbanks CDAS Road Repairs Phase IV

GOES-R Remote Backup Facility

JPSS Back-UP Operations Room, Office and Support
SpaceBuildout

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr,
Vertex Bldg, Area A

NESDIS Wallops Island, VA WCDAS Main Telecom

Room Alteration

NMFS Galveston, TX - Seawater Treatment Facility

NMFS Hammond Research Station, Oregon

NMFS La Jolla, CA - Lab Replacement

Line Office

CAO/CAO

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

CAO/NESDIS

CAO/NESDIS

CAO/NMFS

CAO/NMFS

CAO/NMFS

Activity Manager

Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Database Run Date:

Project Manager

Rino Balatbat

David E. Hauk

David E. Hauk

David E. Hauk

Paul E.Pegnato

Paul E.Pegnato

Eric Livingston

Ashok Desai

Ashok Desai

Ron Jaikitis

Mark Eberling

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

6/19/2015

Estimated Placed

Estimated Cost |n Service Date

1,200,000.00 8/31/2015
3,990,000.00 12/30/2016
5,454,000.00 12/31/2016
262,400.00 12/31/2016
20,600,000.00 1/9/2013
1,075,354.00 7/25/2014
2,300,000.00 6/20/2014
211,000.00 3/30/2016
230,000.00 8/30/2015
390,000.00 9/30/2016
104,450,000.00 7/1/2013
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OPEN REAL PROPERTY CWIP ACTIVITIES -
BASIC INFORMATION

Activity #

010147

010200

010162

010211

010153

010175

010064

010178

010188

010181

010179

Report #: CWIPDB 104

Activity Title

NMEFS La Jolla, CA - Seismic/ADA/Life Safety, Etc

NMFS Miami, FL - SEFSC Miami Chiller Plant project

NMFS Miami, FL - SEFSC Necropsy Laboratory
Renovation

NMFS Mukilteo Research Station Repair

NMFS Narragansett, Rl - HVAC Renovation

NMFS Narragansett, Rl - Modular Office Building

NMFS Pascagoula, MS - Laboratory Replacement

NMFS Port Orchard, WA - NWFSC Manchester
Reseach Station

NMFS Sandy Hook Highlands, NJ - Laboratory Office
Annex

NMFS Sandy Hook, NJ - Repair/Replace Seawater
Intake System

NMFS Seattle, WA - NWFSC Montlake Misc.
Repairs/Upgrades

Line Office

CAO/NMFS

CAO/NMFS

CAO/CAO

CAO/NMFS

CAO/CAO

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

Activity Manager
Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Database Run Date:

Project Manager

Robert J. Gries

Ashok Desai

Ashok Desai

Matthew Erwin

Ashok Desai

Ashok Desai

Rob L. McWilliams

Tino Escalona

Richard C. Morehouse

Richard C. Morehouse

Thomas R. Martin

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

6/19/2015

Estimated Placed

Estimated Cost

10,000,000.00

475,000.00

380,000.00

260,000.00

2,300,000.00

400,000.00

23,637,448.03

597,000.00

1,600,000.00

550,000.00

865,000.00

In Service Date

1/30/2015

7/30/2015

7/30/2014

7/1/2015

5/31/2015

7/30/2014

8/30/2009

10/31/2014

9/30/2015

1/30/2015

8/31/2014

Page 2 of 5



OPEN REAL PROPERTY CWIP ACTIVITIES -
BASIC INFORMATION

Activity #

010201

010155

010216

010067

010185

010190

010130

010161

010080

010189

010131

Report #: CWIPDB 104

Activity Title

NMFS Seattle, WA - South Building Roof & HVAC

NMFS Woods Hole, MA - Berthing

NOAA Diving Center Facility Improvement

NOAA Honolulu, HI (Pacific Regional Center)

NOS Beaufort, NC - CCFHR Seawall Repair, ETC

NOS Charleston, SC - HML Boiler Conversion, AHU-

Duckwork Replacement (F-Wing)

NOS Galveston, TX - FGNMS Building 216 Renovation

NOS Kihei, HI - Phase 6

NOS Mobile, AL - Gulf of Mexico Disaster Response

Center

NOS Oxford, MD - Seawater Intake
Replacement/Roofing Replacement

NOS San Francisco, CA - GFNMS Lifeboat Station &
Boathouse Bldg. Restoration

Line Office

CAO/NMFS

CAO/NMFS

CAO/CAO

CAO/CAO

CAO/CAO

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

Activity Manager
Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.a.mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.a.mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Database Run Date:

Project Manager

Thomas R. Martin

Richard C. Morehouse

Rino Balatbat

John Shrewsbury

Michael D. Randall

Michael D. Randall

Ashok Desai

Tino Escalona

Michele A. Riley

Eric Livingston

Rino Balatbat

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

6/19/2015

Estimated Placed

Estimated Cost |n Service Date

575,000.00 5/15/2015
18,800,000.00 8/13/2016
550,000.00 9/30/2016
300,000,000.00 5/31/2015
1,663,441.00 6/27/2015
447,197.00 2/10/2014
770,000.00 11/30/2016
303,000.00 6/20/2015
6,165,000.00 10/3/2011
417,000.00 6/19/2015
450,000.00 2/28/2015
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OPEN REAL PROPERTY CWIP ACTIVITIES -

BASIC INFORMATION

Activity # Activity Title Line Office Activity Manager
010157 NSOF Central Plant Upgrade NESDIS Suzanne Plympton
Suzanne.Plympton@noaa.gov
010210 NWFS Montlake Multi-Building Roof Replacement CAO/NMFS Deborah I. Johnson
Project
Deborah.l.Johnson@noaa.gov
010203 NWFSC AC Upgrade/Freezer Room CAO/NMFS  Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
010209 NWFSC Manchester Saltwater Stabilization Project CAO/CAO Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
010221 NWS Anchorage WFO UPS Replacement Project/ WFO CAO/NWS Deborah I. Johnson
Juneau UPS
Deborah.l.Johnson@noaa.gov
010220 NWS Autosonde Site Preparation at Kodiak, AK CAO/NWS Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
010219 NWS HVAC Replacement for Guam WFO CAO/NWS Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
010222 NWS National Logistic Support Center/National CAO/NWS Deborah I. Johnson
Reconditioning Center
Deborah.l.Johnson@noaa.gov
010180 NWS NESCC Fairmont, WV-Renovate Vertex Bldg, RM CAO/NWS Beverly A. Mooneyham
359
Beverly.A.Mooneyham@noaa.gov
010208 NWS Palmer, AK - National Tsunami Warning Center CAO/CAO Deborah I. Johnson
Renovation
Deborah.l.Johnson@noaa.gov
010121 NWS Tuscaloosa, AL (Water Resource Center) CAO/NWS Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Report #: CWIPDB 104 Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Database Run Date:

Project Manager

Paul E.Pegnato

Robert J. Gries

Mark Eberling

John M. Shrewsbury

John Battle

John Battle

John Battle

John Battle

Eric Livingston

Michele Riley

John Battle

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

6/19/2015

Estimated Placed

Estimated Cost

32,700,000.00

1,500,000.00

225,000.00

296,000.00

250,000.00

250,000.00

670,000.00

4,000,000.00

300,000.00

452,000.00

25,148,500.00

In Service Date

9/30/2015

7/15/2015

9/30/2015

10/30/2015

10/30/2015

10/30/2015

10/30/2015

10/28/2014

1/30/2015

4/15/2014
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OPEN REAL PROPERTY CWIP ACTIVITIES -
BASIC INFORMATION

Activity #

010229

010144

010224

010198

010142

010094

010114

Report #: CWIPDB 104

Activity Title

NWS Weather Forecast Office (WFO), Cleveland, HQ

OAR Muskegon, Ml - GLERL Bldg. 2 Replacement

OMADO Ketchikan, AK Trestle Upgrade Project

OMAO Norfolk, VA - MOC-A Building 1 Interior

Renovation

OMADO Norfolk, VA - MOC-A Bulkhead Replacement

Palau Contruction

Wallops CDA Electrical Distribution Upgrade

Line Office

CAO/NWS

CAO/OAR

CAO/OMAO

CAO/OMAO

CAO/OMAO

NWS

NESDIS

Number of Open Real Property CWIP Activities

Activity Manager
Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Jason Gilbert

jason.gilbert@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Database Run Date:

Project Manager

John Battle

Richard C. Morehouse

John M. Shrewsbury

JACK KLAUS

Rob L. McWilliams

Freeman Willian

Wayne Blackwood

Type of
Property

Real

Real

Real

Real

Real

Real

Real

6/19/2015

Estimated Placed

Estimated Cost |n Service Date

1,800,000.00 9/1/2016
928,000.00 12/15/2012
5,400,000.00 9/30/2018
293,000.00 6/10/2015
7,345,000.00 2/15/2012
3,500,000.00 9/1/2015
35,000,000.00 7/31/2015
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